
U.S. ENVIROIIIIENTAL PROTECTIOH AGENC!^ 
FR06RBSS POLLUTION RBPORT 

I. 

Date: 

Froii: 

To: 

June 14, 1993 

Kevin Matheis 
USEPA, REGION II 
Kevin Matheis/Jack Hariup^, 0\^-9^n^Goo?r4inators, 

W. Muzinski, EPA 
K. Callahan, EPA 
G. Pavlou, EPA 
R. Salkie, EPA 
G. Zachos, EPA 
J. Rotola, EPA 
ERD, Washington, 
(E-Mail) 
J. Marshall, EPA 
M. Basile, EPA Niagara Falls 
E. Schaaf, EPA 
P. Simon, EPA 
E. Kissel, EP 
D. Fischer, 
S. Becker, 
M. 0'Toole 
A. Bppkmm 
F. fct 
E. Hess, NYSDEC IX 
TAT 

DEC 
SDEC 

NYSDEC IX 

Subject: Frontier Chemical Processes, , Niagara Falls, 
Niagara Coun^, NY - Cyani(i!^, Oi^^Elh^s, Flam
mables, Corrosives, Halogenated 
Non-Halogenated Solvent«lu 

II, 

FOLREP NO: Nine (9) 

SITE/SPILL NO.: 
0.0. NO.: 
RESPONSE AUT»ORITY: 
NRL STATUS: 
START DATE; 
APPROVAL STATUS: 

STATUS OF ACTION MEMO: 

AY 
0026-02-^0^ 
CERCLA/SARA 
Non-NPL 
Decen^er 22, 1992 
Authorization of Funding from Deputy 
Regional Administrator 
Signed May 17,1993 



III. RESPOMSE IHFQ^TIOH 

A. Situation 

1. See Polrep #1. 

B. Actions Taken 

1. During the weeks of May 17, ERCS continued maintenance 
activities throughout the facility. An additional 284 
RCRA^empty drums were sent off site to Harbison Brothers, 
a drum recycling company. ERCS continues to process the 
empty drums by consolidating the compatible liquids and 
solids into new drums. 

2. During the week of May 24, the maintenance crew was 
required to overpack six leaking drums and process 21,300 
gallons of water through the on-site GAG units into 
storage tank no. 1. 

3. During the week of June 7, ERCS was required to overpack 
four leaking drums and process 29,800 gallons of water 
through the on-site GAC units into storage tank no. 1. 

4. EPA continues to Work closely with the city of Niagara 
Falls POTW for complying with the numerous reporting 
requirements of the POTW permit for the facility. The 
POTW requires daily sampling , bi-monthly integrator 
reports from daily integrator reading, quarterly sampling 
and analyses as well as individual sampling and analyses 
for batch discharges. 

5. On Thursday May 20, Notice Letters, Draft Consent Orders, 
generator information, and volumetric lists were sent to 
447 PRPs. Dedicated phone lines have been established 
at the command post, and a staffing schedule to answer 
PRP questions has been established by RAB, ORG and PSB. 
Upon receipt of the mailings, the PRPs began contacting 
members of the RAB, ORG and PSB. As of June 14 a total 
of 240 PRPs have contacted EPA to date. A myriad of 
questions and comments have been discussed and answered. 

6. EPA has scheduled a meeting with the PRPs on Wednesday 
June 23, 1993. This meeting will be held at the Niagara 
Falls Air Force Base. The meeting will discuss EPA 
actions to date and EPA's consent order. In addition the 
second part of the meeting will be held to allow the PRPs 
to work within steering conunittees, and to organize 
themselves into a specific focused group. The response 
due date for the notice letters has been extended to July 



2, 1993. 

c. Future Actions 

1. Maintenance of the facility and 24-hour security will 
continue. 

2. ERCS will complete the drum consolidation process and 
begin to repair numerous leaks on tanks 205, 113, 108, 
in Buildings #50 and #27. 

D. Key issues 

1. EPA has encouraged the PRPs to form a steering committee 
to help organize the PRPs into a manageable entity. 
However, the lack of a major contributor at the site 
(i.e., 10% or more), has delayed the org2mization 
process. The PRPs appear to be partially organized and 
it is anticipated that the informational meeting to be 
held will assist in the organization. 



IV. COfiT 

Amount: Cost Amount 
Obligated to To Date (As Remaining 
DCN#932AKE0004, of 06/15/93) 
DCN#932AKE0010, 
DCN#932AKE0031 

Cleanup Contractor 
DCN# $ 900,000 $ 772,000 $ 128,000 
932AKE0004 
932AKE0010 
932AKE0031 

EPA/TAT $ 250,000 $ 230,000 $ 20,000 

SITE TOTAL $ 1,150,000 $ 1,002,000 $ 148,000 


